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ESTIMATE RUN 08/09/2013

ESTIMATE SUMMARY 19:51:39

CONTID: C19019         ESTIMATE NO: 0002 PROG 2005

PCN: 19019-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50A, W. OF ROYAL GORGE ENT. PERCENT TIME:

PROJECT NO: NH 0503-076                   

US 50A, W. OF ROYAL GORGE ENT. EAST

NAME OF ROAD: 050A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 07/31/2013 DATE TIME STARTED 05/23/2013

P.O. BOX 566 DATE LET 04/25/2013 DATE WORK BEGAN

 DATE AWARDED 05/10/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/22/2013 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 05/23/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,474,649.97 PARTICIPATING $ $ 646,775.66

AWARD PROJECT AMT: 4,142,764.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,458.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.58

WORK DAYS

WORK DAYS

13.80%

4,719,219.92

646,775.66

646,775.66

631,317.39

$

$

$

$

755,430.05

0.00

755,430.05

0.00

755,430.05

-18,717.90

0.00

736,712.15

0.00

AMOUNT DUE 736,712.15 631,317.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 631,317.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

30.0 TIME ALLOW: 95

ORIG TIME ALLOW: 95
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PCN: 19019-BID    ESTIMATE RUN 08/09/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:51:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

118.000

202-00090  
 

329.000

EACH

7.00000 826.00118.000

826.00

0010 *Removal of Median Cover 0.000

851.000

202-00195  
 

851.000

SY  

5.70000 4,850.70851.000

4,850.70

0015 *Removal of Curb and Gutter 0.000

4,185.000

202-00203  
 

4,185.000

LF  

6.50000 27,202.504,185.000

27,202.50

0020 *Removal of Asphalt Mat (Planing) 285.200

20,187.800

202-00240  
 

269,287.000

SY  

1.70000 34,804.1020,473.000

34,319.26

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

1,480.000

SF  

3.25000 0.000.000

0.00

0030 *Removal of Ground Sign 0.000

14.000

202-00810  
 

121.000

EACH

54.00000 756.0014.000

756.00

0035 *Removal of Sign Panel 0.000

0.000

202-00821  
 

13.000

EACH

27.00000 0.000.000

0.00

0040 *Removal of Guardrail Type 3 1,625.000

3,464.000

202-01130  
 

5,558.000

LF  

3.60000 18,320.405,089.000

12,470.40

0045 *Removal of End Anchorage 8.000

15.000

202-01300  
 

23.000

EACH

168.70000 3,880.1023.000

2,530.50

0050 *Unclassified Excavation 0.000

3,177.950

203-00000  
 

3,177.950

CY  

26.50000 84,215.683,177.950

84,215.68

0055 Sweeping 0.000

2.000

203-01620  
 

50.000

HOUR

140.00000 280.002.000

280.00
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PCN: 19019-BID    ESTIMATE RUN 08/09/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:51:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

215.000

CY  

30.00000 0.000.000

0.00

0065 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

100.000

LF  

4.50000 0.000.000

0.00

0070 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

40.000

EACH

16.20000 0.000.000

0.00

0075 *Silt Fence 0.000

0.000

208-00020  
 

500.000

LF  

1.46000 0.000.000

0.00

0080 *Aggregate Bag 0.000

584.000

208-00035  
 

584.000

LF  

6.50000 3,796.00584.000

3,796.00

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

400.00000 0.000.000

0.00

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

4.000

EACH

400.00000 0.000.000

0.00

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

100.00000 0.000.000

0.00

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

100.00000 0.000.000

0.00

0105 Sweeping (Sediment Removal) 0.000

21.000

208-00106  
 

40.000

HOUR

100.00000 2,100.0021.000

2,100.00

0110 Removal of Trash 0.000

0.000

208-00107  
 

40.000

HOUR

42.00000 0.000.000

0.00
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PCN: 19019-BID    ESTIMATE RUN 08/09/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:51:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Supervisor 0.000

0.000

208-00205  
 

200.000

HOUR

55.00000 0.000.000

0.00

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

0.900

ACRE

2,163.00000 0.000.000

0.00

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

0.900

ACRE

5,407.50000 0.000.000

0.00

0130 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.900

ACRE

5,407.50000 0.000.000

0.00

0135 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

100.000

SY  

2.70000 0.000.000

0.00

0140 *Removal of Nests 0.000

0.000

240-00010  
 

100.000

HOUR

43.25000 0.000.000

0.00

0145 *Netting 0.000

0.000

240-00020  
 

50.000

SY  

17.50000 0.000.000

0.00

0150 Hot Mix Asphalt (Patching) (Asphalt) 114.670

320.650

403-00720  
 

435.320

TON 

140.00000 60,944.80435.320

44,891.00

0155 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 105.340

0.000

403-34841  
 

35,472.000

TON 

57.30000 6,035.98105.340

0.00

0160 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

3,830.000

TON 

72.10000 0.000.000

0.00

0165 Emulsified Asphalt (Slow-Setting) 0.000

95.000

411-10255  
 

13,477.000

GAL 

3.00000 285.0095.000

285.00
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PCN: 19019-BID    ESTIMATE RUN 08/09/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:51:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

36.000

SY  

11.00000 0.000.000

0.00

0175 Riprap (6 Inch) 0.000

0.000

506-00206  
 

6.000

CY  

140.00000 0.000.000

0.00

0180 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

150.000

LF  

40.00000 0.000.000

0.00

0185 *Guardrail Type 3 (6-3 Post Spacing) 50.000

3,375.500

606-00301  
 

5,608.000

LF  

17.70000 60,631.353,425.500

59,746.35

0190 *Transition Type 3G 1.000

3.000

606-01370  
 

5.000

EACH

1,320.50000 5,282.004.000

3,961.50

0195 *End Anchorage (Nonflared) 0.000

3.000

606-02003  
 

6.000

EACH

2,704.00000 8,112.003.000

8,112.00

0200 *End Anchorage (Flared) 1.000

9.000

606-02005  
 

11.000

EACH

16.30000 163.0010.000

146.70

0205 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

3,000.000

LF  

8.80000 0.000.000

0.00

0210 *Delineator (Type I) 0.000

0.000

612-00001  
 

203.000

EACH

14.35000 0.000.000

0.00

0215 *Delineator (Type II) 0.000

0.000

612-00002  
 

71.000

EACH

16.50000 0.000.000

0.00

0220 *Delineator (Type III) 0.000

0.000

612-00003  
 

225.000

EACH

18.40000 0.000.000

0.00
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PCN: 19019-BID    ESTIMATE RUN 08/09/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:51:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

69.000

SF  

16.25000 0.000.000

0.00

0230 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

1,054.000

SF  

15.70000 0.000.000

0.00

0235 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

56.000

SF  

25.00000 0.000.000

0.00

0240 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

18.000

EACH

108.00000 0.000.000

0.00

0245 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

107.000

EACH

216.00000 0.000.000

0.00

0250 *Rumble Strip 0.000

0.000

614-80385  
 

288.000

LF  

22.00000 0.000.000

0.00

0255 Embankment Protector Type 3 0.000

0.000

615-00030  
 

4.000

EACH

2,163.00000 0.000.000

0.00

0260 Construction Surveying 0.000

0.185

625-00000  
 

1.000

L S 

22,000.00000 4,070.000.185

4,070.00

0265 *Mobilization 0.000

0.500

626-00000  
 

1.000

L S 

263,000.00000 131,500.000.500

131,500.00

0270 *Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

4,000.00000 0.000.000

0.00

0275 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

655.000

GAL 

70.50000 0.000.000

0.00
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PCN: 19019-BID    ESTIMATE RUN 08/09/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:51:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pavement Marking Paint (Waterborne) 0.000

3.850

627-00011  
 

655.000

GAL 

52.00000 200.203.850

200.20

0285 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

4,745.000

SF  

11.35000 0.000.000

0.00

0290 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

310.000

SF  

17.00000 0.000.000

0.00

0295 *Flagging 90.500

495.500

630-00000  
 

5,000.000

HOUR

21.60000 12,657.60586.000

10,702.80

0300 *Traffic Control Inspection 4.000

12.000

630-00007  
 

40.000

DAY 

60.00000 960.0016.000

720.00

0305 *Traffic Control Management 9.000

20.000

630-00012  
 

95.000

DAY 

973.00000 28,217.0029.000

19,460.00

0310 *Flashing Beacon (Portable) 0.500

0.000

630-80001  
 

16.000

EACH

2,163.00000 1,081.500.500

0.00

0315 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

10.000

EACH

54.00000 54.001.000

0.00

0320 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

10.000

EACH

76.00000 0.000.000

0.00

0325 *Construction Traffic Sign (Panel Size A) 5.000

4.500

630-80341  
 

40.000

EACH

16.25000 154.389.500

73.13

0330 *Construction Traffic Sign (Panel Size B) 18.000

11.000

630-80342  
 

164.000

EACH

22.00000 638.0029.000

242.00
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PCN: 19019-BID    ESTIMATE RUN 08/09/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:51:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4.000

EACH

10,815.00000 10,815.001.000

0.00

0340 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.000

630-80358  
 

4.000

EACH

1,082.00000 2,164.002.000

1,082.00

0345 *Drum Channelizing Device 68.500

75.500

630-80360  
 

288.000

EACH

11.00000 1,584.00144.000

830.50

0350 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000

LF  

65.00000 0.000.000

0.00

0355 *Traffic Cone 29.500

87.500

630-80380  
 

600.000

EACH

5.40000 631.80117.000

472.50

0360 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

2,710.00000 0.000.000

0.00

0365 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

2.000

EACH

3,000.00000 1,500.000.500

0.00

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

54,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

175,538.000

F A 

1.00000 0.000.000

0.00
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PCN: 19019-BID    ESTIMATE RUN 08/09/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:51:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Cement Cost Adjustment 738.820

0.000

700-70019  
 

205,200.000

F A 

1.00000 738.82738.820

0.00

0395 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,560.000

HOUR

1.00000 0.000.000

0.00

0400 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

169,309.000

F A 

1.00000 0.000.000

0.00

0405 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

138,734.000

F A 

1.00000 0.000.000

0.00

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

35,000.000

F A 

1.00000 0.000.000

0.00

0510 Const Surveying (Hour) 0.000

0.000

625-00001  
 

40.000

HOUR

100.00000 0.000.000

0.00

0515 End Anchor Ty 3D 0.000

2.000

606-01340  
 

3.000

EACH

960.00000 1,920.002.000

1,920.00

0520 ABC (CL 6) 0.000

1,697.130

304-06007  
 

1,697.130

CY  

38.00000 64,490.941,697.130

64,490.94

0525 HMA (Spec) (Patching) 0.000

1,002.350

403-02000  
 

1,002.350

TON 

120.00000 120,282.001,002.350

120,282.00

0530 Const Traf Sign (C) 0.000

6.000

630-80343  
 

12.000

EACH

40.00000 240.006.000

240.00

CAT 706,384.85646,775.665,416,097.47CURRENT AMT0200 $ $ $
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PCN: 19019-BID    ESTIMATE RUN 08/09/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:51:39

CUMULATIVE
AMOUNT

CAT NO0300 Structure K-15-F 

0415 *Removal of Asphalt Mat (Planing) (Special) 138.000

0.000

202-00246  
 

138.000

SY  

10.00000 1,380.00138.000

0.00

0420 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

216.00000 0.000.000

0.00

0425 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

352.00000 0.000.000

0.00

0430 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

53.000

TON 

57.30000 0.000.000

0.00

0435 *Waterproofing (Membrane) 138.000

0.000

515-00120  
 

138.000

SY  

22.00000 3,036.00138.000

0.00

0440 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

97.000

LF  

20.00000 0.000.000

0.00

0445 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

1,893.00000 0.000.000

0.00

0450 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000

LB  

3.00000 0.000.000

0.00

CAT 4,416.000.009,392.90CURRENT AMT0300 $ $ $

CAT NO0301 Structure K-15-E 

0455 *Removal of Asphalt Mat (Planing) (Special) 317.000

0.000

202-00246  
 

317.000

SY  

10.00000 3,170.00317.000

0.00

0460 *Removal of Portions of Present Structure (Class 2) 8.000

0.000

202-00453  
 

8.000

SY  

216.00000 1,728.008.000

0.00
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PCN: 19019-BID    ESTIMATE RUN 08/09/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:51:39

CUMULATIVE
AMOUNT

CAT NO0301 Structure K-15-E 

0465 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

352.00000 0.000.000

0.00

0470 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

48.000

TON 

57.30000 0.000.000

0.00

0475 *Waterproofing (Membrane) 317.000

0.000

515-00120  
 

317.000

SY  

22.00000 6,974.00317.000

0.00

0480 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

89.000

LF  

20.00000 0.000.000

0.00

0485 *Concrete Class D (Bridge) (Special) 0.400

0.000

601-03041  
 

0.400

CY  

1,893.00000 757.200.400

0.00

0490 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000

LB  

3.00000 0.000.000

0.00

CAT 12,629.200.0017,159.60CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0500 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0505 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 32,000.000.0032,000.00CURRENT AMT0400 $ $ $

$ 755,430.05646,775.66$5,474,649.97$CURRENT AMTPROJECT TOTAL


